CHANGE ORDER NO. 1 Date: May 9, 2001
P.O# 010592 PROJECT: Rock Prairie Road and Barron Road Resurfacing

OWNER: CONTRACTOR:

City of College Station Young Contractors

P.0. Box 9960 P.O. Box 674 Ph: (979) 779-1112
College Station, Texas 77842 Bryan, TX 77806 Fax: (979) 823-2797

PURPOSES OF THIS CHANGE ORDER:

. Adjust quantity of subgrade replacement to match field conditions

. Adjust quantity of 6" flex base to coordinate with Rock Prairie Alignment Project

. Adjust quantity of 1-1/2" HMAC to coordinate with Rock Prairie Alignment Project
. Adjust traffic control bid item to reflect increase in project duration.

. Deduct traffic signing to be done by others

. Deduct funds from HMAC bid item for field compaction on Barron Road
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1 SY Subgrade Replacement $15.50 3500 12100 $133,300.00

2 SY 6" Flex Base $5.75 31500 27500 ($23,000.00)

3 SY 1-1/2" HMAC $3.23 67200 63200 ($12,920.00)

4 LS Traffic Control $14,210.00 0 1 $14,210.00

5 LS Traffic Striping $1,785.00 1 0 ($1,785.00)

6 LS HMAC Compaction Deduction $5,038.80 1 0 ($5,038.80)
TOTAL

THE NET AFFECT OF THIS CHANGE ORDER IS A 20.43% INCREASE.

ORIGINAL CONTRACT AMOUNT $512,711.00

Change Order No. 1 $104,766.20 20.43% CHANGE
REVISED CONTRACT AMOUNT $617,477.20 20.43% TOTAL CHANGE
ORIGINAL CONTRACT TIME 90 Days

Change Order No. 1 50 Days

Revised Contract Time 140 Days

Original Substantial Completion Date: 07/15/01

Revised Substantial Completion Date: 09/03/01

APPROVED
CONTRACTOR TY ATJORNEY
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CITY MANAGER




